
Grantee: Oklahoma 

Grant: B-13-DS-40-0001 

April 1, 2020 thru June 30, 2020 Performance Report 

Grant Number: Obligation Date: Award Date: 
B-13-DS-40-0001 

Grantee Name: Contract End Date: Review by HUD: 
Oklahoma 04/28/2016 Reviewed and Approved 

Grant Award Amount: Grant Status: QPR Contact: 
$93,700,000.00 Active Robin Slawson 

LOCCS Authorized Amount: Estimated PI/RL Funds: 
$93,700,000.00 $0.00 

Total Budget: 
$93,700,000.00 

Disasters: 

Declaration Number 
FEMA-4117-OK 

Narratives 
Disaster Damage: 

As specified in the June 3, 2014 Federal Register Notice Vol. 79, No. 106, the State sustained multiple disasters occurring from 2011 to 2013. 
These disasters were far reaching throughout the fifty-seven (57) counties identified under the Presidential Disaster Declarations. Such 
disasters included; tornadoes, wildfires, flooding, straight-line winds, and winter snowstorms. Disaster related damage resulting from 
tornadoes (2013) and wildfires (2012) occurring in Cleveland and Creek counties respectively account for the majority of the disaster related 
damage. A Damage Assessment Report (August 6, 2013) covering the tornado disaster impact area appears as Appendix A in this Action 
Plan and contains a more detailed assessment of the Moore tornado event of 2013. This single disaster proved to be the most significant 
event of the Federal Register Notice time period. Since the initial assessment of the storms¿ impact, inquiries have been made to the State of 
Oklahoma Department of Emergency Management to update disaster impacts. However, the Department reported that there is no additional 
State disaster information available. Because several years have passed and vigorous steps have been taken toward recovery, the State 
determined that a survey was needed to update recovery efforts and determine the unmet needs still existing. As mentioned previously, 
CDBG_DR funds must be used to cover ¿unmet¿ storm related disaster needs. Given these circumstances, the State prepared both mailed 
and emailed surveys to representatives of various units of general local governments (counties, cities, towns), HUD assisted housing, and 
LITHC housing located within the eligible disaster areas. US Census (American Community Survey) data was also examined as well to help 
better identify targeted groups which could possibly address the LMI requirement set forth in the Federal Register Notice. The following list 
includes the Presidential Disaster Declarations and eligible counties accounted for under the eligible declaration. The listing also denotes the 
incident period in which the disaster occurred. Oklahoma Severe Winter Storm (DR-4164) Incident period: December 5, 2013 to December 6, 
2013 Major Disaster Declaration declared on January 30, 2014 Counties Included: Choctaw, Le Flore, McCurtain, Pushmataha Oklahoma 
Severe Storms and Tornadoes (DR-4117) Incident period: May 18, 2013 to June 2, 2013 Major Disaster Declaration declared on May 20, 
2013 Counties Included: Atoka, Canadian, Coal, Cleveland, Craig, Haskell, Hughes, Latimer, LeFlore, Lincoln, McClain, McIntosh, Nowata, 
Oklahoma, Okfuskee, Okmulgee, Ottawa, Pittsburg, Pottawatomie, Pushmataha, Seminole Oklahoma Severe Winter Storm and Snowstorm 
(DR-4109) Incident period: February 24, 2013 to February 26, 2013 Major Disaster Declaration declared on April 8, 2013 Counties Included: 
Alfalfa, Beaver, Beckham, Blaine, Custer, Dewey, Ellis, Garfield, Grant, Kay, Kingfisher, Major, Noble, Roger Mills, Washita, Woods, 
Woodward Oklahoma Freedom and Noble Wildfires (DR-4078) Incident period: August 3, 2012 to August 14, 2012 Major Disaster Declaration 
declared on August 22, 2012 Counties Included: Cleveland, Creek Oklahoma Severe Storms, Tornadoes, Straight-line Winds, and Flooding 
(DR-4064) Incident period: April 28, 2012 to May 1, 2012 Major Disaster Declaration declared on June 14, 2012 Counties Included: Alfalfa, 
Craig, Grant, Kay, Nowata Oklahoma Severe Storms, Tornadoes, Straight-line Wind 

Disaster Damage: 

s,and Flooding (DR-1989) Incident period: May 22, 2011 to May 25, 2011 Major Disaster Declaration declared on June 6, 2011 Counties 
Included: Blaine, Caddo, Canadian, Craig, Delaware, Grady, Jefferson, Kingfisher, LeFlore, Logan, Major, McClain, Nowata, Osage, Ottawa 
Oklahoma Severe Storms and Flooding (DR-1988) Incident period: April 21, 2011 to April 28, 2011 Major Disaster Declaration declared on 
May 27, 2011 Counties Included: Adair, Cherokee, Delaware, Haskell, LeFlore, McIntosh, Muskogee, Okmu 

Recovery Needs: 

A funding allocation was created as a result of several limiting factors and considerations. Some of these factors included Federal Register 
Notice CDBG-DR guidelines, damage analysis, surveys, US Census data, and of course the Action Plan submission deadline to 
HUD. Considerations involving public input and especially the amount of available funding also 
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restricted the overall scope of the program at this time. Unmet need exists in the areas of housing, infrastructure, resiliency / mitigation and 
planning. Data to determine the unmet need was compiled from unmet need requests provided by an ODOC unmet needs survey conducted 
from June 26, 2014 through August 8, 2014. Disaster Recovery notification letters were individually mailed to each of the fifty-seven (57) 
disaster eligible counties across the State. Disaster Recovery notification letters were also mailed to each of the State¿s eleven (11) Substate 
Planning Districts. An email database of approximately three-thousand (3,000) from ODOC¿s Community Developer newsletter was also 
utilized in conjunction with the ODOC disaster recovery website. Additionally, supplemental data from HUD¿s Oklahoma City Field Office and 
FEMA was also used. The unmet needs survey was targeted at the fifty-seven (57) Oklahoma counties and their inclusive municipalities which 
qualified under the 2011, 2012, and 2013 Presidential Disaster Declarations as specified in the Federal Register Notice. Below is a summary 
of the results from the survey contained in the ODOC disaster recovery notification letters.Please note that these survey results are the initial 
response to the inquiry of the State¿s unmet disaster needs. Because these unmet needs are based off simple requests and not substantiated 
by an official application, this listing DOES NOT reflect a final eligibility of such requested activities. The FINAL eligibility assessment will be 
conducted upon evaluation of an officially submitted Disaster Recovery application through the State¿s OKGrants¿ system. SURVEY 
SUMMARY ¿ AS OF 8/8/2014 Total Submissions ¿ 89 Units of General Local Government (UGLG¿s) Total Disaster Funding Requested ¿ 
$253,818,251.68 Total Individual Funding Activities Requested Among the 89 UGLG¿s ¿ 371 Projects Directly DR Ineligible: 8 
($3,542,289.75) Project Administration Directly Specified in Letter of Intent: 2 ($2,222,869.98) Note: No Other UGLG¿s Requested 
Administration Amounts as Part of the Letter of Intent. Cleveland County ¿ (Cleveland / Norman) 67 Activities ($49,221,000.00) Does NOT 
include OKC/Cleveland County Activities Creek County ¿ 136 Activities ($43,435,673.46) Oklahoma City ¿ 22 Activities ($87,501,550.00) 
Balance of State ¿ 145 Activities ($73,660,028.22) Activities Requested from 2011 Disaster Declarations: 125 ($62,789,432.64) Activities 
Requested from 2012 Disaster Declarations: 181 ($60,677,272.96) Activities Requested from 2013 Disaster Declarations: 62 
($125,728,676.10) Activities Requested with Disaster Event Occurring Outside of Allowed Years (2011, 2012, & 201t; CDBG-DR Categories
 (Total Request - $253,818,251.68) Housing ¿ 3 Activities ($9,000,000.00)3.5% Infrastructure ¿ 90 Activities ($156,902,371.60)61.8% 

Planning ¿ 10 Activities ($15,403,444.00)6.1% Public Facilities& 

Recovery Needs: 

iquest; 14 Activities ($1,748,582.64)0.7% Resiliency ¿ 250 Activities ($59,640,983.46)23.5%  Includes: Emergency Equipment, Generators, 
Storm Sirens, Housing Clearance for Flood Plain Issues, Storm Shelters/Safe Rooms. Economic Development ¿ 1 Activity ($900,000 
INELIGIBLE) 0.4% Project DID NOT Relate To Disaster. Administration ¿ 2 Activities ($2,222,869.98)0.9%This amount will not reflect actual 
administration 

Overall This Report Period To Date 
Total Projected Budget from All Sources N/A $90,686,352.58 

Total Budget $0.00 $90,686,352.58 

Total Obligated $0.00 $90,686,352.54 

Total Funds Drawdown $74,411.30 $87,821,214.60

 Program Funds Drawdown $74,411.30 $87,821,214.60

 Program Income Drawdown $0.00 $0.00 

Program Income Received $0.00 $0.00 

Total Funds Expended $74,411.30 $87,760,026.71 

Most Impacted and Distressed Expended $0.00 $69,046,189.38 

Match Contributed $0.00 $12,726.50 

Progress Toward Required Numeric Targets 

Requirement Target Actual 
Overall Benefit Percentage (Projected) 92.82% 
Overall Benefit Percentage (Actual) 95.98% 

Minimum Non-Federal Match $0.00 $12,726.50 

Limit on Public Services $14,055,000.00 $0.00 

Limit on Admin/Planning $18,740,000.00 $3,660,495.63 

Limit on Admin $4,685,000.00 $2,027,928.22 

Most Impacted and Distressed Threshold (Projected) $39,166,600.00 $75,303,880.18 
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Overall Progress Narrative: 
Quarter Report Period 4/1/2020 - 6/30/2020 
ODOC's CDBG-DR program has closed all but one sub-recipient contract and associated activities and continues to 
work with one remaining sub-recipient in regards to program income reporting and post closeout policies and 
procedures.  There were no sub-recipient activity funds drawn this quarter as all activities are completed and staff 
will mark the activity status as completed in the action plan module next quarter.  CDBG-DR funds drawn during the 
quarter in the amount of $74,411.30 is for State administrative expenses. 
HUD CDBG DR Staff provided a week long technical assistance training during this quarter to assist the ODOC 
Community Development staff with multiple agenda items including the potential resolve of outstanding monitoring 
findings, DRGR assistance with performance measure corrections, and assistance with a substantial amendment. 
ODOC staff assisted HUD financial staff as well with an overview of the OKGrants system where sub-recipient 
contract and file management occurs for conducting and assisting ODOC staff on prior financial findings and 
concerns.  HUD technical assistance will continue to be provided, focused on correcting performance measures in 
DRGR as well as other outstanding monitoring issues as we work toward grant closure procedures. 

Project Summary 
Project #, Project Title This Report To Date 

Program Funds Project Funds Program Funds 
Drawdown Budgeted Drawdown 

DELETED-ACTIVITIES, DELETED-ACTIVITIES (Temporary) $0.00 $0.00 $0.00 

Project 10A - DR R10, Project 10A - DR R10 $0.00 $1,559,227.59 $1,559,227.59 

Project 10B - DR R10 Extended, Project 10B - DR R10 $0.00 $2,944,623.41 $1,766,174.35 

Project 11A - DR R11, Project 11A - DR R11 $0.00 $300,000.00 $300,000.00 

Project 11B - DR R11, Poject 11B - DR R11 $0.00 $70,782.07 $131,969.96 

Project 11C - DR R11, Project 11C - DR R11 $0.00 $671,567.60 $671,567.60 

Project 11D - DR R11 Extended, Project 11D - DR R11 $0.00 $20,917.46 $1,700.00 

Project 11E - DR R11 Extended, Project 11E - DR R11 $0.00 $195,433.83 $20,821.19 

Project 12A - DR R12, Project 12A - DR R12 $0.00 $31,452.91 $31,452.91 

Project 12B - DR R12 Extended, Project 12B - DR R12 $0.00 $660,417.00 $496,203.71 

Project 12C - DR R12, Project 12C - DR R12 $0.00 $451,847.65 $451,847.65 

Project 12D - DR R12 Extended, Project 12D - DR R12 $74,411.30 $7,361,931.94 $5,972,098.56 

Project 1A - DR R1, Project 1A - DR R1 $0.00 $359,877.20 $359,877.20 

Project 1B - DR R1, Project 1B - DR R1 $0.00 $433,209.89 $433,209.89 

Project 1C - DR R1, Project 1C - DR R1 $0.00 $2,314,834.10 $2,314,834.10 

Project 1D - DR R1, Project 1D - DR R1 $0.00 $929,802.30 $929,802.30 

Project 1E - DR R1, Project 1E DR R1 $0.00 $208,094.81 $208,094.81 

Project 2A - DR R2, Project 2A - DR R2 $0.00 $1,980,000.00 $1,980,000.00 

Project 3A - DR R3, Project 3A - DR R3 $0.00 $1,085,877.15 $1,085,877.15 

Project 3B - DR R3, Project 3B - DR R3 $0.00 $5,110,000.00 $5,110,000.00 

Project 3C - DR R3, Project 3C - DR R3 $0.00 $8,681,278.50 $8,681,278.50 

Project 3D - DR R3, Project 3D - DR R3 $0.00 $875,410.00 $875,410.00 

Project 3E - DR R3, Project 3E - DR R3 $0.00 $592,703.10 $592,703.10 

Project 4A - DR R4, Project 4A - DR R4 $0.00 $294,715.25 $294,715.25 

Project 4B - DR R4, Project 4B - DR R4 $0.00 $16,539,654.13 $16,539,654.13 

Project 5A - DR R5, Project 5A - DR R5 $0.00 $68,000.00 $68,000.00 

Project 5B - DR R5, Project 5B - DR R5 $0.00 $781,229.07 $781,229.07 

Project 5C - DR R5, Project 5C - DR R5 $0.00 $506,270.93 $506,270.93 

Project 6A - DR R6, Project 6A - DR R6 $0.00 $7,716,699.00 $7,716,699.00 

Project 6B - DR R6, Project 6B - DR R6 $0.00 $300,000.00 $300,000.00 

Project 7A - DR R7, Project 7A - DR R7 $0.00 $355,293.80 $355,293.80 

Project 7B - DR R7, Project 7B - DR R7 $0.00 $8,682,193.22 $8,682,193.22 

Project 7C - DR R7, Project 7C - DR R7 $0.00 $966,216.48 $966,216.48 

Project 8A - DR R8, Project 8A - DR R8 $0.00 $9,500,000.00 $9,500,000.00 
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Project 9A - DR R9, Project 9A - DR R9 $0.00 $181,564.79 $181,564.79 

Project 9B - DR R9, Project 9B - DR R9 $0.00 $7,955,227.36 $7,955,227.36 
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Activities 

Project # / Project 10B - DR R10 Extended / Project 10B - DR R10 

Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

Norman 00064 83.1 Infra Streets R10 Ext 

Activitiy Category: 

09/30/202205/02/2017 

Construction/reconstruction of streets Under Way 

Norman 00064 83.1 Infra Streets R10 ExtActivity Title: 

Project Number: 

Project 10B - DR R10 Extended 

Project Title: 

Project 10B - DR R10 Extended 

Benefit Type: 
Direct ( Person ) 

National Objective: 
Low/Mod 

Overall 
Total Projected Budget from All Sources 

Total Budget 

Total Obligated 

Total Funds Drawdown

 Program Funds Drawdown

 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

Norman, City of 

Most Impacted and Distressed Expended 

Match Contributed 

Activity Description: 

Reconstruction of Roads as a continuance of a tranched activity. 

Location Description: 

City Limits of the City of Norman. 

Activity Progress Narrative: 

Completed Activity Actual End Date: 

03/30/2020 

Responsible Organization: 

Norman, City of 

Apr 1 thru Jun 30, 2020 To Date 
N/A $911,636.78 

$0.00 $911,636.78 

$0.00 $911,636.78 

$0.00 $911,636.78 

$0.00 $911,636.78 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $911,636.78 

$0.00 $911,636.78 

$0.00 $0.00 

$0.00 $0.00 
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Accomplishments Performance Measures 

No Accomplishments Performance Measures 

Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 
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Grantee Activity Number: 

Activity Status: 

Norman 00102 83.1 Infra (Streets) R7 R10 Ext 

Activitiy Category: 

Construction/reconstruction of streets Under Way 

Norman 00102 83.1 Infra (Streets) R7 R10 ExtActivity Title: 

Project Number: 

Project 10B - DR R10 Extended 

Project Title: 

Project 10B - DR R10 Extended 

Projected Start Date: 

05/20/2016 

Benefit Type: 
Area ( ) 

National Objective: 
Low/Mod 

Overall 
Total Projected Budget from All Sources 

Total Budget 

Total Obligated 

Total Funds Drawdown

 Program Funds Drawdown

 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

Norman, City of 

Most Impacted and Distressed Expended 

Match Contributed 

Activity Description: 

City of Norman Streets 

Location Description: 

City of Norman 

Activity Progress Narrative: 

Accomplishments Performance Measures 

No Accomplishments Performance Measures 

Projected End Date: 

09/30/2022 

Completed Activity Actual End Date: 

03/30/2020 

Responsible Organization: 

Norman, City of 

Apr 1 thru Jun 30, 2020 To Date 
N/A $1,704,986.41 

$0.00 $1,704,986.41 

$0.00 $1,704,986.41 

$0.00 $824,537.57 

$0.00 $824,537.57 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $824,537.57 

$0.00 $824,537.57 

$0.00 $0.00 

$0.00 $0.00 
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Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 
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Grantee Activity Number: 

Activity Status: 

OKC 00005 10.6 Planning Deep Fork Basin 
R3R10Ext 

Activitiy Category: 

Planning Completed 

OKC 00005 10.6 Planning Deep Fork Basin 
R3R10Ext 

Activity Title: 

Project Number: 

Project 10B - DR R10 Extended 

Project Title: 

Project 10B - DR R10 Extended 

Projected Start Date: Projected End Date: 

12/15/2014 10/01/2020 

Benefit Type: Completed Activity Actual End Date: 
( ) 03/30/2020 

National Objective: Responsible Organization: 
Low/Mod City of Oklahoma City2 

Overall Apr 1 thru Jun 30, 2020 To Date 
Total Projected Budget from All Sources N/A $30,000.00 

Total Budget $0.00 $30,000.00 

Total Obligated $0.00 $30,000.00 

Total Funds Drawdown $0.00 $30,000.00

 Program Funds Drawdown $0.00 $30,000.00

 Program Income Drawdown $0.00 $0.00 

Program Income Received $0.00 $0.00 

Total Funds Expended $0.00 $30,000.00 

City of Oklahoma City2 $0.00 $30,000.00 

Most Impacted and Distressed Expended $0.00 $0.00 

Match Contributed $0.00 $0.00 

Activity Description: 

Location Description: 

Activity Progress Narrative: 

Accomplishments Performance Measures 
This Report Period Cumulative Actual Total / Expected 

Total Total 

# of Plans or Planning Products 0 1/1 
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Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 
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Grantee Activity Number: 

Activity Status: 

OKC 00005 10.6 R3 Infra (Drainage) R10 Ext. 

Activitiy Category: 

Construction/reconstruction of water/sewer lines or systems Under Way 

OKC 00005 10.6 R3 Infra (Drainage) R10 Ext.Activity Title: 

Project Number: 

Project 10B - DR R10 Extended 

Project Title: 

Project 10B - DR R10 Extended 

Projected Start Date: 

05/20/2016 

Benefit Type: 
Area ( ) 

National Objective: 
Low/Mod 

Overall 
Total Projected Budget from All Sources 

Total Budget 

Total Obligated 

Total Funds Drawdown

 Program Funds Drawdown

 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

City of Oklahoma City2 

Most Impacted and Distressed Expended 

Match Contributed 

Ancillary Activities 

Projected End Date: 

09/30/2022 

Completed Activity Actual End Date: 

03/30/2020 

Responsible Organization: 

City of Oklahoma City2 

Apr 1 thru Jun 30, 2020 To Date 
N/A $298,000.22 

$0.00 $298,000.22 

$0.00 $298,000.22 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $0.00 

Responsible 
Organization Activity Type Project # Grantee Activity # Activity Title 

Program Income 
Account 

City of Oklahoma City2 
Construction/reconstruct 
ion of water/sewer lines 

or systems 
Project 1C - DR R1 

OKC 00005 10.6 Infra 
(Drainage) R1 

OKC 00005 10.6 Infra 
(Drainage) R1 

General Account 

City of Oklahoma City2 
Construction/reconstruct 
ion of water/sewer lines 

or systems 
Project 2A - DR R2 

OKC 00005 10.6 Infra 
(Drainage) R2 

OKC 00005 10.6 Infra 
(Drainage) R2 

General Account 

City of Oklahoma City2 
Construction/reconstruct 
ion of water/sewer lines 

or systems 
Project 3C - DR R3 

OKC 00005 10.6 Infra 
(Drainage) R3 

OKC 00005 10.6 Infra 
(Drainage) R3 

General Account 

City of Oklahoma City2 
Construction/reconstruct 
ion of water/sewer lines 

or systems 
Project 8A - DR R8 

OKC 00005 10.6 Infra 
(Drainage) R8 R2 

OKC 00005 10.6 Infra 
(Drainage) R8 R2 General Account 

City of Oklahoma City2 
Construction/reconstruct 
ion of water/sewer lines 

or systems 
Project 8A - DR R8 

OKC 00005 10.6 Infra 
(Drainage) R8 R3 

OKC 00005 10.6 Infra 
(Drainage) R8 R3 General Account 

City of Oklahoma City2 
Construction/reconstruct 
ion of water/sewer lines 

or systems 

Project 10A - DR 
R10 

OKC 00005 10.6 R3 
Infra (Drainage) R10 

OKC 00005 10.6 R3 
Infra (Drainage) R10 General Account 
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Association Description: 
OKC Drainage Project 

Activity Description: 

Drainage Improvements 

Location Description: 

Oklahoma city 

Activity Progress Narrative: 

Accomplishments Performance Measures 
This Report Period Cumulative Actual Total / Expected 

Total Total 

# of Linear miles of Public 0 1565/5 

Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 

Project # / Project 11B - DR R11 / Poject 11B - DR R11 

Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

OKC 00005 10.6 Housing (Single-Fam) R11 

Activitiy Category: 

09/30/202201/05/2017 

Rehabilitation/reconstruction of residential structures Completed 

OKC 00005 10.6 Housing (Single-Fam) R11Activity Title: 

Project Number: 

Project 11B - DR R11 

Project Title: 

Poject 11B - DR R11 

Benefit Type: Completed Activity Actual End Date: 
Direct ( HouseHold ) 

National Objective: Responsible Organization: 
Low/Mod City of Oklahoma City2 
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Overall Apr 1 thru Jun 30, 2020 To Date 
Total Projected Budget from All Sources N/A $70,782.07 

Total Budget $0.00 $70,782.07 

Total Obligated $0.00 $70,782.07 

Total Funds Drawdown $0.00 $131,969.96 

Program Funds Drawdown $0.00 $131,969.96 

Program Income Drawdown $0.00 $0.00 

Program Income Received $0.00 $0.00 

Total Funds Expended $0.00 $70,782.07 

City of Oklahoma City2 $0.00 $70,782.07 

Most Impacted and Distressed Expended $0.00 $0.00 

Match Contributed $0.00 $0.00 

Ancillary Activities 

Responsible 
Organization Activity Type Project # Grantee Activity # Activity Title 

Program Income 
Account 

City of Oklahoma City2 
Rehabilitation/reconstru 

ction of residential 
structures 

Project 1B - DR R1 
OKC 00005 10.6 

Housing (Single-Fam) 
R1 

OKC 00005 10.6 
Housing (Single-Fam) 

R1 
General Account 

City of Oklahoma City2 
Rehabilitation/reconstru 

ction of residential 
structures 

Project 5B - DR R5 
OKC 00005 10.6 

Housing (Single-Fam) 
R5 

OKC 00005 10.6 
Housing (Single-Fam) 

R5 
General Account 

Association Description: 
OKC Housing (Single Family) 

Activity Description: 

Rehab / Reconstruction of Single Family housing units. 

Location Description: 

Oklahoma City 

Activity Progress Narrative: 

Project 11B - OKC 00005 10.6 Housing (Single-Fam) R11: This activity is budgeted and expended at $70,782.07. The 
Drawndown amount is $70,782.07 not $131,969.96 (Possibly DRGR issue) 

Accomplishments Performance Measures 
This Report Period Cumulative Actual Total / Expected 

Total Total 

# of Properties 0 7/70 

Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 
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Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 

Project # / Project 11D - DR R11 Extended / Project 11D - DR R11 

Grantee Activity Number: 

Activity Status: 

Norman 00102 83.1 Infra (Streets) R7 R11 Ext 

Activitiy Category: 

Construction/reconstruction of streets Under Way 

Norman 00102 83.1 Infra (Streets) R7 R11 ExtActivity Title: 

Project Number: 

Project 11D - DR R11 Extended 

Project Title: 

Project 11D - DR R11 Extended 

Projected Start Date: 

01/05/2017 

Benefit Type: 
Area ( ) 

National Objective: 
Low/Mod 

Overall 
Total Projected Budget from All Sources 

Total Budget 

Total Obligated 

Total Funds Drawdown

 Program Funds Drawdown

 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

Norman, City of 

Most Impacted and Distressed Expended 

Match Contributed 

Projected End Date: 

09/30/2022 

Completed Activity Actual End Date: 

03/30/2020 

Responsible Organization: 

Norman, City of 

Apr 1 thru Jun 30, 2020 To Date 
N/A $20,917.46 

$0.00 $20,917.46 

$0.00 $20,917.46 

$0.00 $1,700.00 

$0.00 $1,700.00 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $1,700.00 

$0.00 $1,700.00 

$0.00 $0.00 

$0.00 $0.00 
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Ancillary Activities 

Responsible 
Organization Activity Type Project # Grantee Activity # Activity Title 

Program Income 
Account 

Norman, City of 
Construction/reconstruct 

ion of streets 
Project 7A - DR R7 

Norman 00102 83.1 
Infra (Streets) # R7 

Norman 00102 83.1 
Infra (Streets) # R7 General Account 

Norman, City of 
Construction/reconstruct 

ion of streets 
Project 9A - DR R9 

Norman 00102 83.1 
Infra (Streets) # R7 R9 

Norman 00102 83.1 
Infra (Streets) # R7 

R9 
General Account 

Norman, City of 
Construction/reconstruct 

ion of streets 
Project 7B - DR R7 

Norman 00102 83.1 
Infra (Streets) R7 

Norman 00102 83.1 
Infra (Streets) R7 General Account 

Norman, City of 
Construction/reconstruct 

ion of streets 
Project 10A - DR 

R10 

Norman 00102 83.1 
Infra (Streets) R7 R10 

Norman 00102 83.1 
Infra (Streets) R7 R10 General Account 

Norman, City of 
Construction/reconstruct 

ion of streets 
Project 10B - DR 

R10 Extended 

Norman 00102 83.1 
Infra (Streets) R7 R10 

Ext 

Norman 00102 83.1 
Infra (Streets) R7 R10 

Ext 
General Account 

Norman, City of 
Construction/reconstruct 

ion of streets 
Project 9B - DR R9 

Norman 00102 83.1 
Infra (Streets) R7 R9 

Norman 00102 83.1 
Infra (Streets) R7 R9 General Account 

Norman, City of 
Construction/reconstruct 

ion of streets 
Project 8A - DR R8 

Norman 00102 83.1 
Infra (Streets) R8 R7 

Norman 00102 83.1 
Infra (Streets) R8 R7 General Account 

Activity Description: 

Street Rehabilitation - See DRGR Supporting Documents (Uploads) 

Location Description: 

City of Norman 

Activity Progress Narrative: 

Accomplishments Performance Measures 
This Report Period Cumulative Actual Total / Expected 

Total Total 

# of Linear miles of Public 0 5/5 

Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 

Project # / Project 11E - DR R11 Extended / Project 11E - DR R11 

Grantee Activity Number: OKC 00005 10.6 Housing (Single Fam) R11 Ext. 
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Activity Status:Activitiy Category: 

Rehabilitation/reconstruction of residential structures Completed 

OKC 00005 10.6 Housing (Single Fam) R11 ExtActivity Title: 

Project Number: 

Project 11E - DR R11 Extended 

Project Title: 

Project 11E - DR R11 Extended 

Projected Start Date: 

01/04/2017 

Benefit Type: 
Direct ( HouseHold ) 

National Objective: 
Low/Mod 

Overall 
Total Projected Budget from All Sources 

Total Budget 

Total Obligated 

Total Funds Drawdown

 Program Funds Drawdown

 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

City of Oklahoma City2 

Most Impacted and Distressed Expended 

Match Contributed 

Ancillary Activities 

Activity Description: 

OKC Hsg. Rehab 

Location Description: 

OKC 

Activity Progress Narrative: 

Projected End Date: 

09/29/2022 

Completed Activity Actual End Date: 

03/30/2020 

Responsible Organization: 

City of Oklahoma City2 

Apr 1 thru Jun 30, 2020 To Date 
N/A $195,433.87 

$0.00 $195,433.87 

$0.00 $195,433.83 

$0.00 $20,821.19 

$0.00 $20,821.19 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $20,821.19 

$0.00 $20,821.19 

$0.00 $0.00 

$0.00 $0.00 

Responsible 
Organization Activity Type Project # Grantee Activity # Activity Title 

Program Income 
Account 

City of Oklahoma City2 
Rehabilitation/reconstru 

ction of residential 
structures 

Project 7B - DR R7 
OKC 00005 10.6 

Housing (Single-Fam) 
R11 R7 

OKC 00005 10.6 
Housing (Single-Fam) 

R11 R7 
General Account 

City of Oklahoma City2 
Rehabilitation/reconstru 

ction of residential 
structures 

Project 9B - DR R9 
OKC 00005 10.6 

Housing (Single-Fam) 
R11 R9 

OKC 00005 10.6 
Housing (Single-Fam) 

R11 R9 
General Account 
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Accomplishments Performance Measures 
This Report Period Cumulative Actual Total / Expected 

Total Total 

# of Properties 0 100/1 

This Report Period Cumulative Actual Total / Expected 

Total Total 

# of Housing Units 0 100/1 

# of Singlefamily Units 0 100/1 

Beneficiaries Performance Measures 
This Report Period Cumulative Actual Total / Expected 

Low Mod Total Low Mod Total Low/Mod 

# of Households 0 0 0 100/1 0/0 100/1 100.00 

# Owner Households 0 0 0 100/1 0/0 100/1 100.00 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 

Project # / Project 12B - DR R12 Extended / Project 12B - DR R12 

Grantee Activity Number: 

Activity Status: 

Cleveland Co 00080 83.1 Infra (Street) # R12 Ext 

Activitiy Category: 

Construction/reconstruction of streets Under Way 

Cleveland Co 00080 83.1 Infra (Street) # R12 ExtActivity Title: 

Project Number: 

Project 12B - DR R12 Extended 

Project Title: 

Project 12B - DR R12 Extended 

Projected Start Date: Projected End Date: 

05/02/2017 09/30/2022 

Benefit Type: Completed Activity Actual End Date: 
( ) 03/30/2020 

National Objective: Responsible Organization: 
Low/Mod Cleveland County 

Overall Apr 1 thru Jun 30, 2020 To Date 
Total Projected Budget from All Sources N/A $43,117.50 

Total Budget $0.00 $43,117.50 
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Total Obligated 

Total Funds Drawdown

 Program Funds Drawdown

 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

Cleveland County 

Most Impacted and Distressed Expended 

Match Contributed 

Activity Description: 

Activity Delivery Cost 

Location Description: 

Cleveland County, OK 

Activity Progress Narrative: 

Accomplishments Performance Measures 

No Accomplishments Performance Measures 

Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources 

No Other Funding Sources Found 

Total Other Funding Sources 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$43,117.50 

$3,548.82 

$3,548.82 

$0.00 

$0.00 

$3,548.82 

$3,548.82 

$0.00 

$0.00 

Amount 

18 

Community Development Systems 
Disaster Recovery Grant Reporting System (DRGR) 

https://3,548.82
https://3,548.82
https://3,548.82
https://3,548.82
https://43,117.50


Grantee Activity Number: 

Activity Status: 

OKC 00023 83.1 Infra (Draper Plant) # R12 Ext. 

Activitiy Category: 

Rehabilitation/reconstruction of public facilities Under Way 

OKC 00023 83.1 Infra (Draper Plant) # R12 Ext.Activity Title: 

Project Number: 

Project 12B - DR R12 Extended 

Project Title: 

Project 12B - DR R12 Extended 

Projected Start Date: 

05/02/2017 

Benefit Type: 
Area ( ) 

National Objective: 
Low/Mod 

Overall 
Total Projected Budget from All Sources 

Total Budget 

Total Obligated 

Total Funds Drawdown

 Program Funds Drawdown

 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

City of Oklahoma City2 

Most Impacted and Distressed Expended 

Match Contributed 

Ancillary Activities 

Projected End Date: 

09/30/2022 

Completed Activity Actual End Date: 

03/30/2020 

Responsible Organization: 

City of Oklahoma City2 

Apr 1 thru Jun 30, 2020 To Date 
N/A $150,765.42 

$0.00 $150,765.42 

$0.00 $150,765.42 

$0.00 $26,120.81 

$0.00 $26,120.81 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $26,120.81 

$0.00 $26,120.81 

$0.00 $0.00 

$0.00 $0.00 

Responsible 
Organization Activity Type Project # Grantee Activity # Activity Title 

Program Income 
Account 

City of Oklahoma City2 
Rehabilitation/reconstru 
ction of public facilities 

Project 12A - DR 
R12 

OKC 00023 83.1 Infra 
(Draper Plant) # R12 

OKC 00023 83.1 Infra 
(Draper Plant) # R12 General Account 

City of Oklahoma City2 
Rehabilitation/reconstru 
ction of public facilities Project 9B - DR R9 

OKC 00023 83.1 Infra 
(Draper Plant) # R12 R9 

OKC 00023 83.1 Infra 
(Draper Plant) # R12 

R9 
General Account 

City of Oklahoma City2 
Rehabilitation/reconstru 
ction of public facilities Project 3A - DR R3 

OKC 00023 83.1 Infra 
(Draper Plant) # R3 

OKC 00023 83.1 Infra 
(Draper Plant) # R3 General Account 

City of Oklahoma City2 
Rehabilitation/reconstru 
ction of public facilities Project 5A - DR R5 

OKC 00023 83.1 Infra 
(Draper Plant) # R5 R8 

OKC 00023 83.1 Infra 
(Draper Plant) # R5 

R8 
General Account 

City of Oklahoma City2 
Rehabilitation/reconstru 
ction of public facilities 

Project 10A - DR 
R10 

OKC 00023 83.1 Infra 
(Draper Plant) R10 

OKC 00023 83.1 Infra 
(Draper Plant) R10 General Account 

City of Oklahoma City2 
Rehabilitation/reconstru 
ction of public facilities Project 9B - DR R9 

OKC 00023 83.1 Infra 
(Draper Plant) R10 R9 

OKC 00023 83.1 Infra 
(Draper Plant) R10 R9 General Account 

City of Oklahoma City2 
Rehabilitation/reconstru 

ction of public 
Project 8A - DR R8 

OKC 00023 83.1 Infra 
(Draper Plant) R10. 

OKC 00023 83.1 Infra 
(Draper Plant) 

General Account 
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Responsible 
Organization Activity Type Project # Grantee Activity # Activity Title 

Program Income 
Account 

City of Oklahoma City2 facilities Project 8A - DR R8 8.3 R10.8.3 General Account 

City of Oklahoma City2 
Rehabilitation/reconstru 
ction of public facilities Project 2A - DR R2 

OKC 00023 83.1 Infra 
(Draper Plant) R2 R8 

OKC 00023 83.1 Infra 
(Draper Plant) R2 R8 General Account 

City of Oklahoma City2 
Rehabilitation/reconstru 
ction of public facilities Project 3C - DR R3 

OKC 00023 83.1 Infra 
(Draper Plant) R3 

OKC 00023 83.1 Infra 
(Draper Plant) R3 General Account 

City of Oklahoma City2 
Rehabilitation/reconstru 
ction of public facilities Project 3C - DR R3 

OKC 00023 83.1 Infra 
(Draper Plant) R3 R8 

OKC 00023 83.1 Infra 
(Draper Plant) R3 R8 General Account 

City of Oklahoma City2 
Rehabilitation/reconstru 
ction of public facilities Project 4B - DR R4 

OKC 00023 83.1 Infra 
(Draper Plant) R4 R8 

OKC 00023 83.1 Infra 
(Draper Plant) R4 R8 General Account 

City of Oklahoma City2 
Rehabilitation/reconstru 
ction of public facilities Project 6A - DR R6 

OKC 00023 83.1 Infra 
(Draper Plant) R6 

OKC 00023 83.1 Infra 
(Draper Plant) R6 General Account 

Oklahoma City 
Rehabilitation/reconstru 
ction of public facilities Project 7B - DR R7 

OKC 00023 83.1 Infra 
(Draper Plant) R7 R10 

OKC 00023 83.1 Infra 
(Draper Plant) R7 R10 General Account 

City of Oklahoma City2 
Rehabilitation/reconstru 
ction of public facilities Project 7B - DR R7 

OKC 00023 83.1 Infra 
(Draper Plant) R7 R8 

OKC 00023 83.1 Infra 
(Draper Plant) R7 R8 General Account 

City of Oklahoma City2 
Rehabilitation/reconstru 
ction of public facilities Project 8A - DR R8 

OKC 00023 83.1 Infra 
(Draper Plant) R8 

OKC 00023 83.1 Infra 
(Draper Plant) R8 General Account 

Association Description: 
OKC Draper Water Treatment Plant 

Activity Description: 

Activity Delivery Cost 

Location Description: 

Oklahoma City 

Activity Progress Narrative: 

Accomplishments Performance Measures 
This Report Period Cumulative Actual Total / Expected 

Total Total 

# of public facilities 0 1/1 

Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 
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Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

State - 83.1 ODOC Admin PAC R12 Ext. 

Activitiy Category: 

09/30/202205/02/2017

Administration Under Way 

State - 83.1 ODOC Admin PAC R12 Ext.Activity Title: 

Project Number: 

Project 12B - DR R12 Extended 

Project Title: 

Project 12B - DR R12 Extended 

Benefit Type:
 ( ) 

National Objective: 
N/A 

Overall 
Total Projected Budget from All Sources 

Total Budget 

Total Obligated 

Total Funds Drawdown

 Program Funds Drawdown

 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

Oklahoma Department of Commerce 

Most Impacted and Distressed Expended 

Match Contributed 

Ancillary Activities 

Completed Activity Actual End Date: 

03/30/2020 

Responsible Organization: 

Oklahoma Department of Commerce 

Apr 1 thru Jun 30, 2020 To Date 
N/A $466,534.08 

$0.00 $466,534.08 

$0.00 $466,534.08 

$0.00 $466,534.08 

$0.00 $466,534.08 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $466,534.08 

$0.00 $466,534.08 

$0.00 $0.00 

$0.00 $0.00 

Responsible 
Organization Activity Type Project # Grantee Activity # Activity Title 

Program Income 
Account 

Oklahoma Department of 
Commerce 

Administration Project 1A - DR R1 
State - 10.6 ODOC 

Admin PAC R1 
State - 10.6 ODOC 

Admin PAC R1 
General Account 

Oklahoma Department of 
Commerce 

Administration 
Project 12A - DR 

R12 
State - 83.1 ODOC 

Admin PAC R12 
State - 83.1 ODOC 

Admin PAC R12 
General Account 

Oklahoma Department of 
Commerce 

Administration Project 3A - DR R3 
State - 83.1 ODOC 

Admin PAC R3 
State - 83.1 ODOC 

Admin PAC R3 
General Account 

Oklahoma Department of 
Commerce 

Administration Project 9A - DR R9 
State - 83.1 ODOC 

Admin PAC R9 
State - 83.1 ODOC 

Admin PAC R9 
General Account 

Oklahoma Department of 
Commerce 

Administration Project 7A - DR R7 
State 10.6 ODOC 
Admin PAC R7 

State 10.6 ODOC 
Admin PAC R7 

General Account 

Oklahoma Department of 
Commerce 

Administration 
Project 11A - DR 

R11 
State 83.1 ODOC 
Admin PAC R11 

State 83.1 ODOC 
Admin PAC R11 

General Account 

Oklahoma Department of 
Commerce 

Administration Project 7A - DR R7 
State 83.1 ODOC 
Admin PAC R7 

State 83.1 ODOC 
Admin PAC R7 

General Account 

Association Description: 
ODOC Admin 

Activity Description: 
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Program Administrative Activities performed by State Employees as well as Contractors for Duplication of Benefits and Sub-
recipient Monitoring functions. 

Location Description: 

900 N. Stiles, Oklahoma City, OK 

Activity Progress Narrative: 

Accomplishments Performance Measures 

No Accomplishments Performance Measures 

Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 

Project # / Project 12C - DR R12 / Project 12C - DR R12 

Grantee Activity Number: 

Activity Status: 

Cleveland Co 00080 83.1 Infra (Streets) R12 

Activitiy Category: 

Construction/reconstruction of streets Completed 

Cleveland Co 00080 83.1 Infra (Streets) R12Activity Title: 

Project Number: 

Project 12C - DR R12 

Project Title: 

Project 12C - DR R12 

Projected Start Date: Projected End Date: 

05/02/2017 03/30/2022 

Benefit Type: Completed Activity Actual End Date: 
Area ( ) 

National Objective: Responsible Organization: 
Low/Mod Cleveland County 

Overall Apr 1 thru Jun 30, 2020 To Date 
Total Projected Budget from All Sources N/A $329,746.49 

Total Budget $0.00 $329,746.49 
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Total Obligated $0.00 $329,746.49 

Total Funds Drawdown $0.00 $329,746.49 

Program Funds Drawdown $0.00 $329,746.49 

Program Income Drawdown $0.00 $0.00 

Program Income Received $0.00 $0.00 

Total Funds Expended $0.00 $329,746.49 

Cleveland County $0.00 $329,746.49 

Most Impacted and Distressed Expended $0.00 $329,746.49

Match Contributed $0.00 $0.00 

Activity Description: 

Street Rehabilitation 

Location Description: 

Cleveland County, OK - County Wide 

Activity Progress Narrative: 

Accomplishments Performance Measures 

No Accomplishments Performance Measures 

Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources 

No Other Funding Sources Found 

Total Other Funding Sources 

Amount 

Project # / Project 12D - DR R12 Extended / Project 12D - DR R12 

Grantee Activity Number: Cleveland Co 0080 83.1 Infra (Streets) R12 Ext. 

Activity Title: Cleveland Co 0080 83.1 Infra (Streets) R12 Ext. 

Activitiy Category: Activity Status: 

Construction/reconstruction of streets Under Way 

Project Number: Project Title: 

Project 12D - DR R12 Extended 

Projected Start Date: 

05/02/2017 

Project 12D - DR R12 Extended 

Projected End Date: 

09/30/2022 
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Benefit Type: Completed Activity Actual End Date: 
Area ( ) 03/30/2020 

National Objective: Responsible Organization: 
Low/Mod Cleveland County 

Overall Apr 1 thru Jun 30, 2020 To Date 
Total Projected Budget from All Sources N/A $5,236,857.65 

Total Budget $0.00 $5,236,857.65 

Total Obligated $0.00 $5,236,857.65 

Total Funds Drawdown $0.00 $4,432,150.75 

Program Funds Drawdown $0.00 $4,432,150.75 

Program Income Drawdown $0.00 $0.00 

Program Income Received $0.00 $0.00 

Total Funds Expended $0.00 $4,432,150.75 

Cleveland County $0.00 $4,432,150.75 

Most Impacted and Distressed Expended $0.00 $2,165,892.57 

Match Contributed $0.00 $0.00 

Ancillary Activities 

Responsible 
Organization Activity Type Project # Grantee Activity # Activity Title 

Program Income 
Account 

Cleveland County 
Construction/reconstruct 

ion of streets 
Project 3C - DR R3 

Cleveland Co 00080 
83.1 Infra (Streets) R3 

Cleveland Co 00080 
83.1 Infra (Streets) R3 General Account 

Cleveland County 
Construction/reconstruct 

ion of streets 
Project 12B - DR 

R12 Extended 

Cleveland Co 00080 
83.1 Infra (Street) # R12 

Ext 

Cleveland Co 00080 
83.1 Infra (Street) # 

R12 Ext 
General Account 

Cleveland County 
Construction/reconstruct 

ion of streets 
Project 9B - DR R9 

Cleveland Co 00080 
83.1 Infra (Streets) # 

R12 R9 

Cleveland Co 00080 
83.1 Infra (Streets) # 

R12 R9 
General Account 

Cleveland County 
Construction/reconstruct 

ion of streets 
Project 3A - DR R3 

Cleveland Co 00080 
83.1 Infra (Streets) # R3 

Cleveland Co 00080 
83.1 Infra (Streets) # 

R3 
General Account 

Cleveland County 
Construction/reconstruct 

ion of streets 
Project 7A - DR R7 

Cleveland Co 00080 
83.1 Infra (Streets) # R7 

Cleveland Co 00080 
83.1 Infra (Streets) # 

R7 
General Account 

Cleveland County 
Construction/reconstruct 

ion of streets 
Project 12C - DR 

R12 

Cleveland Co 00080 
83.1 Infra (Streets) R12 

Cleveland Co 00080 
83.1 Infra (Streets) 

R12 
General Account 

Cleveland County 
Construction/reconstruct 

ion of streets 
Project 9B - DR R9 

Cleveland Co 00080 
83.1 Infra (Streets) R12 

R9 

Cleveland Co 00080 
83.1 Infra (Streets) 

R12 R9 
General Account 

Cleveland County 
Construction/reconstruct 

ion of streets 
Project 7B - DR R7 

Cleveland Co 00080 
83.1 Infra (Streets) R7 

Cleveland Co 00080 
83.1 Infra (Streets) R7 General Account 

Association Description: 
Cleveland County Street Rehab 

Activity Description: 

Streets in Cleveland County 

Location Description: 

Cleveland County (Multiple Round funding) 
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Activity Progress Narrative: 

Accomplishments Performance Measures 

No Accomplishments Performance Measures 

Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 
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Grantee Activity Number: 

Activity Status: 

Norman 00064 83.1 Infra (Streets) R12 Ext. 

Activitiy Category: 

Construction/reconstruction of streets Under Way 

Norman 00064 83.1 Infra (Streets) R12 Ext.Activity Title: 

Project Number: 

Project 12D - DR R12 Extended 

Project Title: 

Project 12D - DR R12 Extended 

Projected Start Date: 

05/02/2017 

Benefit Type: 
Area ( ) 

National Objective: 
Low/Mod 

Overall 
Total Projected Budget from All Sources 

Total Budget 

Total Obligated 

Total Funds Drawdown

 Program Funds Drawdown

 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

Norman, City of 

Most Impacted and Distressed Expended 

Match Contributed 

Ancillary Activities 

Projected End Date: 

09/30/2022 

Completed Activity Actual End Date: 

03/30/2020 

Responsible Organization: 

Norman, City of 

Apr 1 thru Jun 30, 2020 To Date 
N/A $655,685.66 

$0.00 $655,685.66 

$0.00 $655,685.66 

$0.00 $655,685.66 

$0.00 $655,685.66 

$0.00 $0.00 

$0.00 $0.00 

$0.00 $655,685.66 

$0.00 $655,685.66 

$0.00 $0.00 

$0.00 $0.00 

Responsible 
Organization Activity Type Project # Grantee Activity # Activity Title 

Program Income 
Account 

Norman, City of 
Construction/reconstruct 

ion of streets 
Project 3A - DR R3 

Norman 00064 83.1 
Infra (Streets) # R3 

Norman 00064 83.1 
Infra (Streets) # R3 General Account 

Norman, City of 
Construction/reconstruct 

ion of streets 
Project 9A - DR R9 

Norman 00064 83.1 
Infra (Streets) # R9 

Norman 00064 83.1 
Infra (Streets) # R9 General Account 

Norman, City of 
Construction/reconstruct 

ion of streets 
Project 9B - DR R9 

Norman 00064 83.1 
Infra (Streets) R12 R9 

Norman 00064 83.1 
Infra (Streets) R12 R9 General Account 

Norman, City of 
Construction/reconstruct 

ion of streets 
Project 3C - DR R3 

Norman 00064 83.1 
Infra (Streets) R3 

Norman 00064 83.1 
Infra (Streets) R3 General Account 

Norman, City of 
Construction/reconstruct 

ion of streets 
Project 4B - DR R4 

Norman 00064 83.1 
Infra (Streets) R4 R9 

Norman 00064 83.1 
Infra (Streets) R4 R9 General Account 

Norman, City of 
Construction/reconstruct 

ion of streets 
Project 9B - DR R9 

Norman 00064 83.1 
Infra (Streets) R9 

Norman 00064 83.1 
Infra (Streets) R9 General Account 

Norman, City of 
Construction/reconstruct 

ion of streets 
Project 10A - DR 

R10 
Norman 00064 83.1 

Infra (Streets) R9 
Norman 00064 83.1 

Infra (Streets) 
General Account 
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Responsible 
Organization Activity Type Project # Grantee Activity # Activity Title 

Program Income 
Account 

Norman, City of 
Construction/reconstruct 

ion of streets 
Project 10A - DR 

R10 
R10 R9 R10 General Account 

Norman, City of 
Construction/reconstruct 

ion of streets 
Project 11C - DR 

R11 

Norman 00064 83.1 
Infra (Streets) R9 R11 

Norman 00064 83.1 
Infra (Streets) R9 R11 General Account 

Norman, City of 
Construction/reconstruct 

ion of streets 
Project 12C - DR 

R12 

Norman 00064 83.1 
Infra (Streets) R9 R12 

Norman 00064 83.1 
Infra (Streets) R9 R12 General Account 

Norman, City of 
Construction/reconstruct 

ion of streets 
Project 12D - DR 

R12 Extended 

Norman 00064 83.1 
Infra (Streets) R9 R12 

Ext. 

Norman 00064 83.1 
Infra (Streets) R9 R12 

Ext 
General Account 

Norman, City of 
Construction/reconstruct 

ion of streets 
Project 7B - DR R7 

Norman 00064 83.1 
Infra (Streets) R9 R7 

Norman 00064 83.1 
Infra (Streets) R9 R7 General Account 

Activity Description: 

Street Reconstruction 

Location Description: 

City of Norman, OK 

Activity Progress Narrative: 

Accomplishments Performance Measures 

No Accomplishments Performance Measures 

Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 
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Grantee Activity Number: 

Activity Status: 

Norman 00064 83.1 Infra (Streets) R9 R12 Ext. 

Activitiy Category: 

Construction/reconstruction of streets Under Way 

Norman 00064 83.1 Infra (Streets) R9 R12 ExtActivity Title: 

Project Number: 

Project 12D - DR R12 Extended 

Project Title: 

Project 12D - DR R12 Extended 

Projected Start Date: Projected End Date: 

05/02/2017 09/30/2022 

Benefit Type: Completed Activity Actual End Date: 
Area ( ) 03/30/2020 

National Objective: Responsible Organization: 
Low/Mod Norman, City of 

Overall Apr 1 thru Jun 30, 2020 
Total Projected Budget from All Sources N/A 

Total Budget $0.00 

Total Obligated $0.00 

Total Funds Drawdown $0.00 

Program Funds Drawdown $0.00

 Program Income Drawdown $0.00 

Program Income Received $0.00 

Total Funds Expended $0.00 

Norman, City of $0.00 

Most Impacted and Distressed Expended $0.00 

Match Contributed $0.00 

Activity Description:

 Norman Streets 

Location Description: 

Norman 

Activity Progress Narrative: 

Accomplishments Performance Measures 

No Accomplishments Performance Measures 

To Date 
$769,388.63 

$769,388.63 

$769,388.63 

$769,388.63 

$769,388.63 

$0.00 

$0.00 

$769,388.63 

$769,388.63 

$369,553.19 

$0.00 
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Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 
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Grantee Activity Number: 

Projected Start Date: 

Activity Status: 

Projected End Date: 

State - 83.1 ODOC Admin PA R12 Ext. 

Activitiy Category: 

09/30/202205/02/2017

Administration Under Way 

State - 83.1 ODOC Admin PA R12 Ext.Activity Title: 

Project Number: 

Project 12D - DR R12 Extended 

Project Title: 

Project 12D - DR R12 Extended 

Benefit Type:
 ( ) 

National Objective: 
N/A 

Overall 
Total Projected Budget from All Sources 

Total Budget 

Total Obligated 

Total Funds Drawdown

 Program Funds Drawdown

 Program Income Drawdown 

Program Income Received 

Total Funds Expended 

Oklahoma Department of Commerce 

Most Impacted and Distressed Expended 

Match Contributed 

Activity Description: 

State Administrative activities. 

Location Description: 

Activity Progress Narrative: 

Completed Activity Actual End Date: 

Responsible Organization: 

Oklahoma Department of Commerce 

Apr 1 thru Jun 30, 2020 To Date 
N/A $700,000.00 

$0.00 $700,000.00 

$0.00 $700,000.00 

$74,411.30 $114,873.52 

$74,411.30 $114,873.52 

$0.00 $0.00 

$0.00 $0.00 

$74,411.30 $114,873.52 

$74,411.30 $114,873.52 

$0.00 $0.00 

$0.00 $0.00 

State Admin Funds were drawn for expenditures during the quarter in the amount of $74,411.30 as follows:

 • April Expenses $29,207.71 (Vouchers $13,684.53+$15,523.18);
 • May Expenses $29,874.56 (Vouchers $22,208.93+$7,665.63);
 • June Expenses $15,329.03 (Vouchers $4,664.07+$4,411.03+$6,253.93) 

Accomplishments Performance Measures 

No Accomplishments Performance Measures 
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Beneficiaries Performance Measures 

No Beneficiaries Performance Measures found. 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 

Project # / Project 1E - DR R1 / Project 1E DR R1 

Grantee Activity Number: 

Activity Status: 

OKC 00005 10.6 Mit/Res (Shelter Program) R1 

Activitiy Category: 

Rehabilitation/reconstruction of residential structures Completed 

OKC 00005 10.6 Mit/Res (Shelter Program) R1Activity Title: 

Project Number: 

Project 1E - DR R1 

Project Title: 

Project 1E DR R1 

Projected Start Date: Projected End Date: 

04/29/2014 04/29/2016 

Benefit Type: Completed Activity Actual End Date: 
Direct ( HouseHold ) 

National Objective: Responsible Organization: 
Low/Mod City of Oklahoma City2 

Overall Apr 1 thru Jun 30, 2020 To Date 
Total Projected Budget from All Sources N/A $208,094.81 

Total Budget $0.00 $208,094.81 

Total Obligated $0.00 $208,094.81 

Total Funds Drawdown $0.00 $208,094.81 

Program Funds Drawdown $0.00 $208,094.81 

Program Income Drawdown $0.00 $0.00 

Program Income Received $0.00 $0.00 

Total Funds Expended $0.00 $208,094.81 
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City of Oklahoma City2 $0.00 $208,094.81 

Most Impacted and Distressed Expended $0.00 $0.00 

Match Contributed $0.00 $0.00 

Activity Description: 

Mitigation / Resiliency - Storm Shelter Program for City 

Location Description: 

Oklahoma City 

Activity Progress Narrative: 

Accomplishments Performance Measures 
This Report Period Cumulative Actual Total / Expected 

Total Total 

# of Housing Units 0 78/100 

# of Singlefamily Units 0 78/100 

Beneficiaries Performance Measures 
This Report Period Cumulative Actual Total / Expected 

Low Mod Total Low Mod Total Low/Mod 

# of Households 0 0 0 85/100 0/0 85/100 100.00 

Activity Locations 

No Activity Locations found. 

Other Funding Sources Budgeted - Detail 

No Other Match Funding Sources Found 

Other Funding Sources Amount 

No Other Funding Sources Found 

Total Other Funding Sources 
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